

PRÍLOHA č. 2

Závazný harmonogram prác

HARMONOGRAM PRÁČ

Rekonštrukcia vodohospodárskych objektov,
Protipožiarna nádrže na Železnej studienke č.3 a č.4

Zhotoviteľ: Vodostav SR, s.r.o. - Stanislav Orovnícký VODOSTAV

Pč	Objekt	Týždne	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
		Kód zamestnanca															
1	SO 03.01	1/1, 2/1, 6/2															
2	SO 03.02	1/1, 2/1, 6/2															
3	SO 03.1	1/1, 2/1, 3/2, 6/4															
4	SO 03.2	1/1, 4/2, 6/4															
5	SO 03.3	1/1, 2/1, 4/2, 6/4															
6	SO 03.4	1/1, 2/1, 4/2, 5/2, 6/4															
7	SO 03.5	1/1, 2/1, 6/4															
8	SO 04.01	1/1, 2/1, 6/6															
9	SO 04.02	1/1, 2/1, 6/6															
10	SO 04.03	1/1, 2/1, 4/2, 6/6															
11	SO 04.1	1/1, 3/3, 6/6															
12	SO 04.2	1/1, 2/1, 4/2, 6/6															
13	SO 04.3	1/1, 2/1, 3/3, 4/2, 5/3, 6/6															
14	SO 04.4	1/1, 2/1, 5/3, 6/4															
15	SO 04.5	1/1, 2/1, 6/6															
16	SO 04.6	1/1, 2/1, 6/6															
17	POV	1/1															

	Funkcia	Počet	Kód zamestnanca
1.	Stavbyvedúci	1	1
2.	Strojník	2	2
3.	Stavebný robotník - murár	3	3
	Stavebný robotník - zvarač	2	4
	Stavebný robotník - kamenár	2	5
	Stavebný robotník	6	6

Vodostav SR, s.r.o.
 Viesťova 19, 971 01 Banská Bystrica
 IČO: 461600743
 IČ DPH: SK2023477544
 č. účtu: 3003735751/0200